TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG Team member Time involved Date Task responsible Comments (student initials) Research clean/green Found sources on solar panels, 2/25/24 SM, AT, LC, RP, 2 hours on video energy practices window-insulation, thermostats, and water MK, ED call that are provided heaters and identified costs. 1. to Americans. Created the name "GreeenLiving" for our RP, MK, ED 2/28/24 Planned the design 1 hour on video call website and theme of the Used Canva to plan the design and website. aesthetics of the website 2. Used HTML to add Primarily worked on the frontend of the all the basic 3/5/24 2 hours on video call SM, AT, LC website, focusing on adding all the basic elements of our elements onto the website design onto the Basic CSS was used to design elements 3. website. Use elements Elements were designed using CSS (ex. changing divs implemented previously 3/11/24 RP, MK, ED to create grid like structures), working on the frontend of 1.5 hours on video to create structure and the website call design of website using Divided CSS and its corresponding HTML for each CSS 4. page in different files (organization) Used JS to code the backend of the 1.5 hours on video Backend of the website (functionalities) 3/18/24 Everything from the transitions to the menu bar website (ex. call SM, AT, LC, RP, is coded using JavaScript transitions, link MK, ED 5. access, and menu) Compared the website to the rubric SM, AT, LC, RP, Formatted the website 3/25/24 2 hours on video call to make final changes. MK, ED and finalized changes 6.

Student Initials: SM, AT, LC, RP, MK, ED Richard Fernadez Advisor Name:



